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Gentlemen:
Please refer to our letter of April 27, 1959 which requested
additional funds under the referenced work order. Reconsideration ‘
of the estimate to complete shown in that letter has made it possible
to reduce the total additional {funds required to $10,089. The new
estimate to complete, as of March 1, 1959, is as follows:
25X1
Total costs incurred thrc March 1959 13,816
Total coets plus estimate ‘o complete 24,065
Present work order amount . 13,9%¢ "~ -
Additional funds required - $10,089
Very truly yburl,
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